
No. Comment Theme
Potential Major Sub‐Issues (under 
development)

Key LWG Technical 
Team Members*

KEY Agency Tech 
Team/Lead *

EPA Supplemental Info. Requests 
(20 November 2013) Supplemental Info. Process****

Deadline to Conclude All 
Remaining Issues and EPA 
Evaluations****

EPA 18 December 2012 
Comments Associated with 
Theme**

Prioritization 
of Resolution 
(under 
development)

Estimated Latest 
Possible Start and End 
Dates for Associated 
Work***

FS Revision 
Lead

1 Fate and Transport 
Modeling and MNR

Fate and transport modeling MNR weight 
of evidence HST model

Kevin Russell, Mike 
Werth, Kirk Ziegler

Earl Hayter, Karl Gustavson 
(COE), Keegan Roberts 
(CDM)

Item 1: Bed Elevation Comparison 
GIS Files from Fig. 2‐76
Item 2: Additional HST Erosion Event 
Modeling

Item 1: LWG provided on 12/5/13.
Item 2: Conference call held on 12/13/13 .  LWG 
provide revised model runs by 1/16/14.

1/31/2014 L6,19, 21, 24,27, 30, 31,32, 33 
34, 35, 38, 39, 40, 41, 47 (20, 
26, 37, 42)

First priority Start 1/30 End 6/30 
(Certain modeling 
scenarios are not possible 
by Nov. 2013)

EPA/LWG

2 Principal Threat Waste 
and Oregon Hot Spots

Amanda 
Shellenberger, Laura 
Kennedy

Jim Anderson(DEQ), Eric 
Blischke (CDM)

1/31/2014 L7, 3, 4 First priority Start 1/30 (Check in 3/1) 
End 6/30

EPA

3 Alternatives 
Development and 
Dredging

Sequence of SMAs, various duration 
issues, NMFS work window, Inclusion of 
CDFs, Dock removal, Technology 
assignments, Cost estimates, Dredge 
containment, Dredge releases/residuals

John Verduin, 
Elizabeth Appy, John 
Laplante

Karl Gustavson (COE), Eric 
Blischke, Roger Olsen, 
Keegan Roberts (CDM)

Item 3: Dredge production rate and 
residuals proposal
Item 5: CDF Disposal Options

Item 3: LWG provide draft proposal by 1/16/14 .  EPA 
final decision on proposal by 1/31/14.
Item 5: Conference call by 1/16/14.  LWG provide 
process proposal by 1/30/14 .  EPA decide on 
proposal by 2/28/14. 

3/21/2014 L9, L11, 51, 52, 53,54a,54b,55, 
56, 57, 60, 65, 66, 67,68, 69, 
70, 71, 72, 73,75, 77,78, 80, 
88, 94, 95a, 95b (58, 59, 61, 
62, 63, 64)

First priority Start 2/15 End 6/30 EPA/LWG

4 Risk Related Site‐wide vs. focused spatial scales, 
Benthic risk comments, Sensitivity analysis

Amanda 
Shellenberger, John 
Toll, Laura Kennedy

Burt Shepard, Elizabeth 
Allen(EPA) Tony Gendusa 
(CDM)

1/31/2014 L8, L10, 1, 2, 8, 10, 11, 12,13, 
78,90a, 90b, 91(93)

First priority Start 1/30 End 6/30 
(Longest lead item: benthic 
risk areas)

EPA/LWG

5 Comparative Evaluation Scoring/weighting, T=0 risk reduction, 
Alternative G, Worker risks, Overall 
protectiveness, Cost effectiveness

Amanda 
Shellenberger, Clay 
Patmont

Roger Olsen, Ron French, 
Eric Blischke (CDM)

6/6/2014 L11,6,18, 27, 74,78,79,83, 84, 
86,87, 88,89(85)

Second priority Start 3/15 End 6/30 EPA/LWG

6 RAOs, RGs, RALs, and 
SMA Development

New RME, RGs, RAO 3 (HH water), RAO 7 
(Eco water), TZW HQs, "Address" all 
contaminants, Buried contamination, Non‐
cancer infant risks, Mapping of RALs and 
Benthic Risk Areas

Amanda 
Shellenberger, Laura 
Kennedy

Elizabeth Allen, Burt Shepard 
(EPA), Roger Olsen, Eric 
Blishke, Steve Rood (CDM)

Item 4: Incorporate EPA RALs
Item 6: Benthic Risk Areas Revision

Item 4: Conference call held on 12/16/13.  LWG 
provide process proposal by 1/16/14.  EPA decide on 
proposal by 1/31/14.
Item 6: Conference call held on 12/16/13.  LWG 
provided more detailed GIS layers on 12/16/13 .  EPA 
decide on areas by 1/31/14.

1/31/2014 7, 8,9, 10, 11, 13,14, 15,16, 17, 
21,22, 29,81, 82, 92 (28)

First priority Start 1/30 End 6/30 
(Longest lead items affect 
SMA areas: TZW, buried 
cont., RALs)

EPA/LWG

7 Technology Evaluation Capping, In‐situ Treatment, EMNR Matt Henderson Eric Blischke, Keegan Roberts 
(CDM)

3/21/2014 30, 43, 44, 46,49(45, 48,50) Second priority Start 3/15 End 6/30 EPA/LWG

8 General Process and 
Editorial Issues

NA Susan Penoyar, Jeanette 
Mullin, Jen Keefe (CDM)

Item 7: Provide Native Files to EPA Item 7: LWG provided native files on 12/6/13. 8/8/2014 L1,L2, L3, L4,L5 Second priority Start 3/15 End 6/30 EPA/LWG

Issues from Minor Disagreement Category Only
9 ESA/CWA 

Mitigation/Work 
windows

Elizabeth Appy Dwight Dunk, Tony Gendusa 
(CDM) Genevieve Angle 
(NOAA)

3/21/2014 5 Second priority Start 3/15 End 6/30 EPA/LWG

10 Source Control Amanda 
Shellenberger

Rich Muza (EPA), Lance 
Peterson (CDM)

3/21/2014 25, 76, 82 Second priority Start 3/15 End 6/30 EPA/LWG

General Tasks
All tasks GIS/Mapping Erin Iverson Steve Rood (CDM)
All tasks Statistical anlaysis/geo 

stats/spatial 
analysis/uncertainty 
analysis
Risk management 
decision support

Various John Kern, Drew Santini 
(CDM)

* Its assumed that LWG and EPA management leads (Bob Wyatt, Jim McKenna, Chip Humphrey, and Kristine Koch) will be involved at least initially with each topic.  Carl Stivers (AQ) and Todd King (CDM) will be involved in each group.

****Schedule and process shown is consistent with LWG Suggested Path to the Proposed Plan Schedule
This draft document has been provided to EPA to facilitate EPA’s comment process on the Draft FS in order for LWG to finalize the FS.
The comments or changes (including redlines) on this document may not reflect LWG positions or the final resolution of the EPA comments.

**"L" indicates comments from EPA's letter.  Numbers without the "L" prefix indicate comments from EPA's detailed comment table.  Comment numbers in parenthesis represent comments that the LWG generally agree with but are applicable to the particular theme.   Comments 23, 36, and 96 are comments representing minor agree 
issues not included in any of the themes.

***"Associated work" includes time to discuss and resolve technical approaches and conduct the revised analysis.  Except for Theme #1 (F&T Modeling), timelines do not allow for modeling of any resulting new or revised alternatives (see timeline associated with Theme #1).  Work beyond the noted end date would include incorporation of 
new information into the revised FS; revised text preparation; the LWG review, revision, and approval process; and document production.
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																						Older Information From EPA's 14 February 2013 Themes and Process Table

		No.		Comment Theme		Potential Major Sub-Issues (under development)		Key LWG Technical Team Members*		KEY Agency Tech Team/Lead *		EPA Supplemental Info. Requests 
(20 November 2013)		Supplemental Info. Process****		Deadline to Conclude All Remaining Issues and EPA Evaluations****		EPA 18 December 2012 Comments Associated with Theme**		 		Prioritization of Resolution (under development)		Estimated Latest Possible Start and End Dates for Associated Work***		FS Revision Lead

		1		Fate and Transport Modeling and MNR		Fate and transport modeling MNR weight of evidence HST model		Kevin Russell, Mike Werth, Kirk Ziegler		Earl Hayter, Karl Gustavson (COE), Keegan Roberts (CDM)		Item 1: Bed Elevation Comparison GIS Files from Fig. 2-76
Item 2: Additional HST Erosion Event Modeling		Item 1: LWG provided on 12/5/13.
Item 2: Conference call held on 12/13/13.  LWG provide revised model runs by 1/16/14.
		1/31/14		L6,19, 21, 24,27, 30, 31,32, 33 34, 35, 38, 39, 40, 41, 47 (20, 26, 37, 42)				First priority		Start 1/30 End 6/30 (Certain modeling scenarios are not possible by Nov. 2013)		EPA/LWG

		2		Principal Threat Waste and Oregon Hot Spots				Amanda Shellenberger, Laura Kennedy		Jim Anderson(DEQ), Eric Blischke (CDM)						1/31/14		L7, 3, 4				First priority		Start 1/30 (Check in 3/1) End 6/30		EPA

		3		Alternatives Development and Dredging		Sequence of SMAs, various duration issues, NMFS work window, Inclusion of CDFs, Dock removal, Technology assignments, Cost estimates, Dredge containment, Dredge releases/residuals		John Verduin, Elizabeth Appy, John Laplante		Karl Gustavson (COE), Eric Blischke, Roger Olsen, Keegan Roberts (CDM)		Item 3: Dredge production rate and residuals proposal
Item 5: CDF Disposal Options		Item 3: LWG provide draft proposal by 1/16/14.  EPA final decision on proposal by 1/31/14.
Item 5: Conference call by 1/16/14.  LWG provide process proposal by 1/30/14.  EPA decide on proposal by 2/28/14. 		3/21/14		L9, L11, 51, 52, 53,54a,54b,55, 56, 57, 60, 65, 66, 67,68, 69, 70, 71, 72, 73,75, 77,78, 80, 88, 94, 95a, 95b (58, 59, 61, 62, 63, 64)				First priority		Start 2/15 End 6/30		EPA/LWG

		4		Risk Related		Site-wide vs. focused spatial scales, Benthic risk comments, Sensitivity analysis		Amanda Shellenberger, John Toll, Laura Kennedy		Burt Shepard, Elizabeth Allen(EPA) Tony Gendusa (CDM)						1/31/14		L8, L10, 1, 2, 8, 10, 11, 12,13, 78,90a, 90b, 91(93)				First priority		Start 1/30 End 6/30 (Longest lead item: benthic risk areas)		EPA/LWG

		5		Comparative Evaluation		Scoring/weighting, T=0 risk reduction, Alternative G, Worker risks, Overall protectiveness, Cost effectiveness		Amanda Shellenberger, Clay Patmont		Roger Olsen, Ron French, Eric Blischke (CDM)						6/6/14		L11,6,18, 27, 74,78,79,83, 84, 86,87, 88,89(85)				Second priority		Start 3/15 End 6/30		EPA/LWG

		6		RAOs, RGs, RALs, and SMA Development		New RME, RGs, RAO 3 (HH water), RAO 7 (Eco water), TZW HQs, "Address" all contaminants, Buried contamination, Non-cancer infant risks, Mapping of RALs and Benthic Risk Areas		Amanda Shellenberger, Laura Kennedy		Elizabeth Allen, Burt Shepard (EPA), Roger Olsen, Eric Blishke, Steve Rood (CDM)		Item 4: Incorporate EPA RALs
Item 6: Benthic Risk Areas Revision		Item 4: Conference call held on 12/16/13.  LWG provide process proposal by 1/16/14.  EPA decide on proposal by 1/31/14.
Item 6: Conference call held on 12/16/13.  LWG provided more detailed GIS layers on 12/16/13.  EPA decide on areas by 1/31/14.		1/31/14		7, 8,9, 10, 11, 13,14, 15,16, 17, 21,22, 29,81, 82, 92 (28)				First priority		Start 1/30 End 6/30 (Longest lead items affect SMA areas: TZW, buried cont., RALs)		EPA/LWG

		7		Technology Evaluation		Capping, In-situ Treatment, EMNR		Matt Henderson		Eric Blischke, Keegan Roberts (CDM)						3/21/14		30, 43, 44, 46,49(45, 48,50)				Second priority		Start 3/15 End 6/30		EPA/LWG

		8		General Process and Editorial Issues				NA		Susan Penoyar, Jeanette Mullin, Jen Keefe (CDM)		Item 7: Provide Native Files to EPA		Item 7: LWG provided native files on 12/6/13.		8/8/14		L1,L2, L3, L4,L5				Second priority		Start 3/15 End 6/30		EPA/LWG

		Issues from Minor Disagreement Category Only

		9		ESA/CWA Mitigation/Work windows				Elizabeth Appy		Dwight Dunk, Tony Gendusa (CDM) Genevieve Angle (NOAA)						3/21/14		5				Second priority		Start 3/15 End 6/30		EPA/LWG

		10		Source Control				Amanda Shellenberger		Rich Muza (EPA), Lance Peterson (CDM)						3/21/14		25, 76, 82				Second priority		Start 3/15 End 6/30		EPA/LWG

		General Tasks

		All tasks		GIS/Mapping				Erin Iverson		Steve Rood (CDM)

		All tasks		Statistical anlaysis/geo stats/spatial analysis/uncertainty analysis
Risk management decision support				Various		John Kern, Drew Santini (CDM)

		* Its assumed that LWG and EPA management leads (Bob Wyatt, Jim McKenna, Chip Humphrey, and Kristine Koch) will be involved at least initially with each topic.  Carl Stivers (AQ) and Todd King (CDM) will be involved in each group.

		**"L" indicates comments from EPA's letter.  Numbers without the "L" prefix indicate comments from EPA's detailed comment table.  Comment numbers in parenthesis represent comments that the LWG generally agree with but are applicable to the particular theme.   Comments 23, 36, and 96 are comments representing minor agree issues not included in any of the themes.

		***"Associated work" includes time to discuss and resolve technical approaches and conduct the revised analysis.  Except for Theme #1 (F&T Modeling), timelines do not allow for modeling of any resulting new or revised alternatives (see timeline associated with Theme #1).  Work beyond the noted end date would include incorporation of new information into the revised FS; revised text preparation; the LWG review, revision, and approval process; and document production.

		****Schedule and process shown is consistent with LWG Suggested Path to the Proposed Plan Schedule

		This draft document has been provided to EPA to facilitate EPA’s comment process on the Draft FS in order for LWG to finalize the FS.

		The comments or changes (including redlines) on this document may not reflect LWG positions or the final resolution of the EPA comments.
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